CAPITAL PROJECTS UPDATE
1st Quarter FY 2015-16

Project Milestone Phase Completion Percentage for 15116 FY

Total Funding | Total Amount | % Budget | Project Budgeted Funding Source Estimated Project
Appropriated | of Funding | Expended through: Milestone Phase
Expended Design, Completed at
Construction, 06/3016
. " —_— or Other
WES Ng, Project Title/Description 0-10% | 10-20% | 20-30% | 30-40% | 40-50% | 50-60% | 60-70% | 70-80% | B0-90% | 90-1009
PRELIMINARY ENGINEERING a |
o — Project Execution Plan
300150 |[Main Street Interchange, Templeton - Operational Improvements ) 709,603 227,394 32%|  Partial Design | RSHA, Templeton RIF Area C Complete
300364  |San Luis Bay Drive Interchange - Operational Improvements 85,632 1,218 1%|  Env Document Avila RIF Scape Defined
300434  |Huasna Road at Huasna River - Bridge Replacement 342 671 196% Partial PE Road Fund Scope Defined
- T | Project Execution Plan
300506  |Avila Beach Drive Interchange - Operational Improvements 330,000 2,026 1%|  Env Permitting STIP, Avila RIF Complete
300521  |Nacimiento Lake Drive at Chimne)f_ock Road - Intersection Realignment 20,000 288 1%|  Preliminary Eng Nacimiento RIF Scope Defined
300542  |Repair and improvements to V-Ditch at spillway at Lopez Dam (FCZ3) 25,000 60 0%|  Preliminary Eng Quiside Agencies Scape Defined
- B Project Execution Plan
300545  |Country Club - Replace liners in wastewater sediment ponds (CSA18) 100,000 120 0%|  Construction CSA 18 Reserves Complete
300649  |Cayucos - Water system improvements on Studio Drive side streets (CSA10AW) - 15,000 0 0%| PreliminaryEng |  CSA 0AW Reserves Scope Defined
T [ Project Execution Plan
300554  |Avila Beach Drive at San Miguel Street - Traffic Signal 60,000 154 0%| Utility Coordination Avila RIF Complele
Fed Toll Credils, Fed HBP,| Project Execution Plan
300556  |Jack Creek Road at Paso Robles Creek - Bridge Replacement 1,000,000 1,004 0% Design Road Fund Complete
Fed Toll Credils, Fed HBP,| Project Execution Plan
300557  |Toro Creek Road at Toro Creek - Bridge Replacement 486,000 372 0%|  Env Permitting Road Fund Complete
|ENVIRONMENTAL DOCUMENT = .
TR Road Fund (Developer|  Project Foolprint
300140  |South Qakglen Operations Study - Operational Improvements 104,645 37,179 36%|  Partial Env Doc Deposit) Defined
i | ProjectFoolpinijinel
300147  |Tefft Street and US 101 - Ramp Relocation 317,593 262,823 83%|  Partial Env Doc USHA, Nipomo 182 RIF Defined
1 Project Footprin
300321 |Los Berros/Thompson Avenue Interchange - Operational Improvements 354,627 112,262 32%|  Partial Env Doc SLPP, Nipomo 2 RIF Defined
Fleld Studies
300372  |Halcyon Road at Route 1, Phase 1 - Intersection Realignment 194,434 119,434 61% Design Nipomo 2 RIF Completed
300384  |Los Berros Road at Dale Avenue - Left Turn Lane 123721| 85,961 69%|  Env Permitting Nipomo 2RIF|  Final Env Document
300526 | Front Street between 4th and 19th, Oceano - Community Enhancement/Safety Improvement 220,000 30,000 14%|  Partial Design STIP, USHA|  Draft Env Document
Project Foatprint
300552  |Santa Rosa Creek slope stabilizafion - Slope Failure 175,000 1,338 1%|  EnvDocument Road Fund Defined
ENVIRONMENTAL PERMITTING I I
300477  |Arroyo Grande Creek Waterway Management Program Alternative 3a Project (FCZ1) 1,395,500 506,074 36%| Ready to Advertise FCZ Gen Temp Loan Permils Received ]
300478  |Arroyo Grande Creek_‘{\fﬂema_y_ l\_ﬂa}r]_agement Program Modiﬂed 3c Project (FCZ1) 353,000 173,464 49% Ready to Advertise FCZ Gen Temp Loan Pemmits Received Pl I
DESIGN P o
| 30%Plans, Specs &
300279  |Cayucos - New Storage Tanks Project (CSA10AW) 369,289 341,240 92%|  Preliminary Eng Water Sales Revenue Estimates
= Fed Toll Credits, Fed HBP,|  30% Plans, Specs &
300382  |River Grover Drive at Estrella River - Bridge Rehabilitation 856,402 369,924 43%|  Partial Design Road Fund Estimates
T | 90% Plans, Specs &
300387  |Geneseo Road at Huerhuero Creek - Bridge Replacement 997,556 476,616 48%)| Partial Right of Way Fed HBP, Road Fund Estimates
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Project Milestone Phase Completion Percentage for 15/16 FY

Total Funding | Total Amount | % Budget | Project Budgeted Funding Source Estimated Project
Appropriated | of Funding | Expended through: Milestone Phase
Expended Design, Completed at
Construction, 06/30M16
or Other
WBS No. Project Title/Description 0-10% | 10-20% | 20-30% | 30-40% | 40-50% | 50-60% | 60-70% | 70-80% | 80-90% | 90-100%
300503  |Bth Membrane Filtration Rack Addition at Lopez Water Treatment Plant (FCZ3) 858,000 691,051 81% Construction Outside Agencies| Construction Camplete 7 3 i 7 1 o
300508  |Countywide Centerline Rumble Strips - Safety Improvements 1,554,800 47,953 3%|  Construction HSIP, Road Fund|  30% Construction) T
CMAQ, Pomeroy RIF, Road
300510  |Willow Road Intersection at Pomeroy Road - Traffic Signal 417,851 60,189 14%|  Construction Fund[  80% Construction
300519  |Los Osos - Asphalt Concrete Overlay 2014-15 3,674,987 1,445,076 3% Construction Road Fund| Construction Complete
Fed CMAQ, RSHA, Road
300520  |El Camino Real at Santa Clara Road - Left Turn Lane 720,100 37,103 5% Construction Fund| Construction Complete .ll
300522 K Street Park-n-Ride Expansion, San Miguel - Facility Expansion 63,900 46,788 73%|  Construction RSHA| Construction Complele
300524 | Thompson Avenue Intersection at Titan Way - Traffic Signal - 467,000 83,309 18%|  Construction USHA, Road Fund]  60% Construction
300525  |ADA Ramp Construction 14-15 271,176 237,261 87%|  Construction Road Fund| Construction Complete
| 300527  |Eton Road, Cambria - Pedestrian Improvements 90,000 20,471 23%|  Construction USHA, Road Fund| Construction Complete EEEEE SRR TR R
300536  |CSA 23/Atascadero Mutual Water Co/Garden Farm Community Water District Intertie Project (FCZG) 2,004,323 430,922 21% Construction Grant Funds| Conslruction Complete
300539  |Replace variable frequency drives at Lopez Water Treatment Plant (FCZ3) 45,000 37 1% Construction Oulside Agencies|  Notice to Proceed
300540  |Replace and update power monitor equipment at Lopez Water Treatment Plant (FCZ3) 30000 “957  1%|  Construction Outside Agencies| _ Nafice to Proceed
300541  |Replace and update programmable logic controller equipment at Lopez Water Treatment Plant (FCZ3) 25,000 37 1% Construction Outside Agencies Notice to Proceed|
300546 | Cayucos - Safety upgrades to clearwater tank (CSA10WTF) 20,000 659 3%|  Construction CSA TOWTF Reserves|  30% Construction
300550  |Nipomo - Asphalt Concrete Overlay 2015-16 9,350,983 40,982 0% Construgtion Road Fund| Construction Complete
300551  |Various Road Reconstruction, Los Osos - Operational Improvements 891,000 of 0% Construction Road Fund| Construction Complete
300555 |ADA Ramp Construction 2015-16 - 60,000 0 0%|  Construction Road Fund| Conslruclion Complele r
Qutside Agencles and Water
535R155712 |Salinas Booster Station - Relocation and interior remodel of a 4,200 square foot modular building 399,300 294,667 4% Construction Sales Revenue| Construction Complete
535R155715 |Santa Margarita Booster Station - Replacement of the reservoir liner o 305,000 184,066 60%|  Construction Water Sales Revenue|  60% Construction
ENVIRONMENTAL MITIGATION
2nd Yr Mitigation F
300129.09.04 | Thompson Avenue near Rancho Road - Oak Habitat Mitigation (Willow Road Project) 912,850 985,439 108%|  Env Mitigation SLPP, Nipomo 1 RIF Complete
Prop 1B, Nipomo RIF, 2nd Yr Mitigation
300142  |Willow Road Interchange - Operational Improvements 19,199,089 17,103,359 89% Env Mitigation Fed/State Ald Complete
Fed Toll Credils, Prop 1B, Fed 1st ¥r Mitigation
300180  |Main Street Bridge at Santa Rosa Creek - Bridge Replacement 6,390,002 5,810,264 91%|  Env Mitigation HBP, Road Fund Complete
Prop 1B, HRRR, 2nd Yr Mitigation
300386  |Templeton Road from Highway 41 to South EI Pomar Road - Road Widening 1,805,622 1,806,184 100%|  Env Mitigation Road Fund Complete
1st ¥r Miligation
300397 |LaPanza Road south of Ryan Road - Road Widening 2,228,611 2,228,611 100%|  Env Mitigation Prap 1B, HSIP, Road Fund Complele
ON HOLD SEE 3
| ] ~ 300523  |Ontario Road Park-n-Ride Expansion, San Luis Cbispo - Facility Expansion 116,600 0 0%|  Construction RSHA On Hold ol |l )
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MAINTENANCE PROJECTS

1st Quarter FY 2015-16
Total Amount of % of Budget Project Budgeted through:
Total Funding |Funding Expended|  Expended and Design, Construction, or
Project No. Project Title Appropriated | and Encumbered Encumbered Other Funding Source Project Phase Completion Percentage
0-10% | 10-20% | 20-30% | 30-40% | 40-50% | 50-60% | 60-70% | 70-80% | B80-90% | 90-100%
PROGRAMMING |
Parks-Santa Marganita-Dock 1
1 350111 Replacement 125,000 0 0% 125,000 Parks Project Reserves
Parks-Los Osos-Renovate Tennis
2 350112 Court 145,000 0 0% 145,000 Parks Project Reserves
Probation-COC-Replace JH Control
3 350116 Desks 94,200 0 0% General Fund
4 350117 Prebation-COC-JSC HVAC 134,700 0 0% General Fund
Gen Govit-Templeton-Vets Hall
5 350118 Electrical 134,200 0 0% General Fund
Gen Govi-SLO-Court Annex-Reple
(= 350119 Emerg Gen 114,900 0 0% General Fund
7 350120 Sheriff-COC-Wet Wall Repair 101,100 0 0% General Fund |
Gen Gowvt-SLO-Reprographics 373,700 General Fund; 150,000 Public Works |
8 350121 Remodel 523,700 0 0% Operating Fund
[oEsien |
Parks - Santa Margarita Lake -
Paving, Fish Cleaning Stafion & 540,000 Department of Boating and
9 350093 Electrical 615,000 52885 9% \Waterways Grant; 75,000 Parks Reserves
Parks-Avila-Renovate Bob Jones
10 350100 Trail along Blue Heron Drive 14,000 0 0% Parks Operating Fund
150,000 Maintenance Projects FC 200 WBS
350010.10; 105,000 Maintenance Projects FC
Gen Govt - Simmler - Renovate 200 CSA 17 Dissolution; 50,000 Maintenance
11 350110 Community Building 305,000 41989 14% Projects FC 200 Donation
Gen Govit-SLO-Courthouse ADA |
12 350115 Repairs 1,333,800 26973 2% General Fund |
BIDDING | |
536,000 General Government Building
Replacement Reserves; 89,000 Public Health
13 350114 Health-SLO-Annex Remodel 625,000 409986 7% Operating Fund
14 350122 Gen Govit-SLO-Govt Center Repairs 2,400,000 332987 14% General Fund
CONSTRUCTION [
SLO - Johnson Avenue Property
15 300128 Analysis 354,000 192302 54% ¢ Facliities Planning Reserve
96,055 Prop 40 Grant; 66,987 Parks Ops;
Parks - Lopez Lake - Infrastructure 2,938 Prop 40 Grant; 18,500 Gen Fund
16 350066 Upgrades 249,480 184641 4% ¢ (transfer from 350039); 65,000 Parks Ops
General Services Agency,
Information Technology - Rocky Butte
17 350095 - Replace Generator Set 60,400 60400 100% ¢ General Fund
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